

2320Z 22 APR 63

SECRET

CD
" "
BFB

C/PS
OD
" "

D/FA
D/Tech
~~ABEAD~~
RB

DIRECTOR

25X1A

OSA (1-151).

S/O (16)

ROUTINE

IN--73387

Handwritten:
Day of 5th
Frank H
File ATZ
515
++P

25X1A

TOR: 2320Z 22 APR 63

IDEALIST

25X1A

25X1A

REF:

REVISED DELIVERY SCHEDULE FOR SYSTEM 9A FOLLOWS:

1 EACH 30 APRIL, 10 MAY, 20 MAY, 31 MAY, 10 JUNE, 20 JUNE,
1 JULY, 8 JULY, 15 JULY, 22 JULY, 29 JULY, 5 AUGUST, 12 AUGUST,
19 AUGUST. ONE SPARES KIT TO BE SHIPPED WITH EACH OF THE FIRST
7 SYSTEMS. TWO HANDBOOKS WITH EACH SYSTEM. ONE SET SPECIAL
TEST GEAR WITH EACH OF THE FIRST 6 SYSTEMS.

END OF MESSAGE

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HR 10-2
DATE: 30/7/81 REVIEWER: 064540

SECRET